



**St. Tammany Parish Government  
Construction Contract Change Order**



Department Name: ENGINEERING

Change Order Number: 1

Department Contact: Rick Betbeze

Date: February 5, 2015

PLAN CHANGE AND/OR SPECIAL AGREEMENT

Project Number: <u>2011EN0008</u>	Work Order Number: <u>N/A Grant Funded</u>
Project Name: <u>STAC-HWY. 434 Pond/Learning Center</u>	Purchase Order Number: <u>N/A</u>
Project Location: <u>Hwy. 434 Lacombe</u>	Account # <u>403-15-56800</u>

**Project Manager/Engineer's description, explanation and estimated costs of proposed revision:**

*It is hereby mutually agreed that when this change order has been signed by the contracting parties, the following described changes in the work required by the Contract shall be executed by the contractor without changing the terms of the contract except as herein stipulated and agreed.*

The following change order results in a reduction of Item 203(07)B – Borrow (Select Fill)(Net Section) at \$4.65 a cubic yard, totaling a deduction of \$24,412.50. The original quantity is not required for a plan change.

The above will necessitate the following changes in quantities; if applicable (use extra sheets if necessary):

ITEM #	ITEM	UNIT	UNIT PRICE	REVISED		ORIGINAL	
				QUANTITY	AMOUNT	QUANTITY	AMOUNT
203(07)B	Borrow (Select Fill)(Net Section)	CY	\$4.65	5,250	\$24,412.50	10,500	\$48,825.00
ADDITIONAL CONTRACT DAYS REQUESTED <input type="checkbox"/>				AMOUNT OF: UNDER RUN			
				\$-24,412.50			
				TOTAL	\$24,412.50	TOTAL	\$48,825.00

Change Order Requested By:  St. Tammany Parish Project Department Representative Date: <u>2/5/15</u>	Change Order Accepted & Approved By:  Contractor's Representative Date: <u>2-11-2015</u>
Change Order Approved By:  St. Tammany Parish Authorized Account Representative Date: <u>2/5/15</u>	<u>STRANCO, L.L.C.</u> Contracting Company Name

Attachment I-6-c

2-23-15: original to Procurement  
 2-23-15 OK to Process