



ST. TAMMANY PARISH GOVERNMENT
CONSTRUCTION CONTRACT CHANGE ORDER FORM

Section I: General Information

Department: Engineering Date: March 16, 2016
Project Manager: Eddie Williams, PE
Project Name: STAC
PMO Project Number: 2011EN0008 Work Order Number: 132157
Change Order Number: 4
Purchase Order Number: S099734
Funding Account Number: 403-15-56800
Project Location: STAC Hwy 434 Lacombe

Section II: Request

Project Manager/Engineer's description, explanation and estimated costs of proposed revision:

It is hereby mutually agreed that when this change order has been signed by the contracting parties, the following described changes in the work required by the Contract shall be executed by the contractor without changing the terms of the contract except as herein stipulated and agreed.

This change order is to extend the contract time due to weather delays as follows:

- 9 days for July 2015
- 10 days for August 2015
- 10 days for September 2015
- 10 days for October 2015
- 10 days for November 2015
- 10 days for December 2015
- 10 days for January 2016
- 10 days for February 2016
- 10 days for March 2016

Total of additional 89 days



