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Number: 403-15 & 401-10
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Grant Account
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_ Leslie Long, Director of Finance
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PerU Felarise

_ Bridget Saladino Hayley Callison
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Date:

Date:

{ Katie Magee

NikkiAlonzo

Other

Pat Brister
Parish President

Date:

Date:



St. Tammany Parish Government
DePaftment of Finance

Purchasing Division
P. O. Box 628

Covington, LA 70434

Pat Brister
Parish President

To:

From:

Re:

-Anthony Smith
CONTRACT AMENDMENT TABULATION SHEET

Isaac CDBG-DR Funds Program Management 

-

-feanne Betbeze.

Project:

P.O.#:

Account#:

Work Order:

_ Hurricane .

_s096715

-Current 
Contract: 403-15-51 L00

_Amendment: 40 1-10-51 100

Please consider this authorization to modiff the PO# 

-S096715GCR Inc.

Please advise if you any que

Endorsement:
DE

File Path: W:\GRANT FILES\403 -rs - CDBG-DR ISAAC\Program

Management\G
#1.Docx

issued to

as follows:

Original P0/Contract Amount $300,000.00

Previous Amendment Total 0.00

Sub-Total 300,000.00

This Amendment Amount

[25,564.00)

60,220.00

$34,656.00

Revised Po/Contract $334,656.00

.AL 
PROJECTS. OUTU

#1(NDRC)\

Last Saved Date/Time: U|3/2OL510:13:00 AM

Contract Amendment Tab Sheet GCR lnc. Amendment

,{(



St. Tammany Parish Government

Request for Contract Amendment Approval

7/L6lL5

Department: Grants Contact: Jeanne Betbeze

Prolect Name: 

-Hurricane 
lsaac CDBG-DR Funds Program Management

Funding Acct #: Current Contract: 403-15-51100

Amendment: 401-10-5 1100

Work Order f:

Emergency: (circle one)@ No Requested Return Date: rl2L/75

Request for CAO Approval as follows: Proiect Tvpe:

_X_ Contract Amendment Approval _ Capital Drainage Project

_ Other (please specify) Capital Road Project

STP Facility Project

_X_Other (please specify) _Program Management_

been prepored, reviewed and/or APPROVED by

CAO Office Use Onlv:
Date Received by CAO / Deputy CaO

Required Attachments:

Cost Breakdown & Explanation for the Amendment attached:

Contract Amendment Tabulation Sheet attached:

Other Documents attached :

List:

\ -aD-\5

Gn"(circle one)

(circle one)

(circle one)

Approved

CAO / Deputy CAO Signature:

Attachment l-6-e

File Path: w:\GRANT FILES\403 - CAPITAL PRoJECTS - oUrLY&cDBG\4o3-1s - CDBG-DR ISAAC\Program
Management\GCR\Amendment #1 (NDRC)\I-6-E Request For Contract Amendment Approval_GCR lnc.
Amendment #1.Docx
Last Saved Date/Time: L/L2/20L5 3:28:00 PM



St. TammanY Parish Government
DEPARTIIIENT OF GRANTS

P. O. Box 628
Covington, lA 70434

Phone: (985) 857-5095

Pat Brister
Parish President

TO:

FROM:

DATE:

RE:

INTEROFFICE MEMORANDUM

Antony Smith - Director of Procurement

Jeanne Betbeze- Director of Grants

January 13, 2015

Amendment to PO# 5096715
GCR lnc.
Hurricane lsaac CDBG-DR Funds Program ManaBement

The Department of Grants requests a concurrent professional services contract amendment to

address to two items related to GCR lnc.'s current contract/Po for Hurricane lsaac CDBG-DR Funds

Program Management.

1) An amendment to reduce GCR lnc.'s current contract by 525,564.00 to reflect the

amount of the current Purchase order #s096715. The amount of the Po was decreased

after the cultural Resource survey for sTAC and cAD were eliminated from GCR's scope

of work due to project time constraints. The contract is not consistent with the PO and

should be adjusted.

2) Through the National Disaster Resilience competition (NDRc), HUD is making available

an additional Slbillion in CDBG-DR fundin8 to state and local governments impacted by

disasters in 2011 - 2013 for the purpose of promoting innovative resilience projects to

better prepare communities for future storms and other events. Per the Notice of

Funding Availability (NoFA), s18oM is set aside for applicants impacted by Hurricane

sandy with the remainder (s820M) available to all state and local governments that

experienced a Presidentially-declared disaster in 2011,2012, or 2013. St' Tammany

Parish is one of 67 eligible applicants as a result of Hurricane lsaac in 2012 and will be

preparing a Phase I application to submit to HUD, due March 16, 2014

The Department of Grants requested a scope of work and cost proposal from GCR lnc.

to amended their current contract to include services associated with preparing a Phase

I application to the NDRc. The full proposal in the amount ofs60,220.00 is attached.



Please see Form /-6-D Controct Amendment Iob Sheet for amend ment calcu lations and final

contract amount. lf you have any questions or require further information, please do not

hesitate to contact me.

Thank you.



St. TammanY Parish Government:

Services for the National Disastq! Eesilienc€

SCOPE OF SERVICES

NDRC Phase 1(lanuary 1 lune 30, 2015)

Due to the accelerated schedule and the complexity of the activitles required to develop a successful

application, having a well-defined, properly managed approach is of paramount importance. The scope of

work presented below is intended to be responsive to the services 5t. Tammany requested that GCR

provide. We have included the high level tasks critical to accomplishing the obiectives of the NDRC and

meeting the requirements of the NoFA. Recognizing that the Parish may have already completed some of

the tasks outllned below, we stand ready to step into an ongoing process and provide support where

needed.

tn addition to the specific tasks associated with each of the five rating factors, GCR will provide overall

project management leadership and support to St. Tammany. Working collaboratively with the Parish and

its partners in this endeavor, our team will ensure that the Parish submits a professional, compelling, and

compliant application to HUD.

It is important to note that, due to budget limitations, there are certain activities germane to the

application development process in which our team will only be able to play a limited role. However, we

are committed to supporting the Parish in developing a successful application, and we will work within

the available budget to provide the maximum level of assistance possible.

@ earnrunlvsts

@ ournelcx & ENGAGEMENT

Develop community and stakeholder engagement plan

Develop materials needed for outreach activities

Coordinate the execution of the outreach and engagement plan

Document process and outcomes

@ enolrcr corucEPT DEVEIoPMENT

Develop Project Concepts that Address ldentified Needs/Risks

Establish Financial and Environmental Sustainability

Quantify Benefits of lmplementing Project Concepts

@ enorrcr unuAGEMENT

Open communications with Parish staff

Participation in relevant meetings

Regular progress reports

Coordination entities

Review for project eligibility

lntegrate data from existing plans and studies

Assess data and documentation gaps

ldentify other gaps

Prepare and submit assessment



St. Tammany Parish Government:

-c-91-s-t1l-t11g-!91-vig-e-s-!gl-t-ll9-N-1ti9Jl9l-D-ri-q1t-e-r-[e-9i.]1e-1-c-e--c-9irlp-*!i.9!'.

I pusr-rc coMMENT APPLtcATtoN DRAFT

Data compilation and analYsis

Prepare draft apPlication

Review for compliance with CDBG-DR and NOFA requirements

@ rrr,rnr- APPLTcATIoN DRAFT

lncorporate public comments

Prepare final draft of application

Review for compliance with CDBG-DR and NOFA requirements

a

a

a

a

a

a

DISTRIBUTION OF TASKS

We offer St. TammanY Parish a

diverse, comprehensive team of

skilled individuals able to lead

and/or support the tasks and

activities required to Produce a

compelling application for CDBG-

DR funding through the NDRC.

Our team's integrated aPProach

ensures that all personnel are

best able to utilize their

individual capabilities while

working toward a common

purpose and to achieve shared

goals.

The adjacent table provides a

high level depiction of how our

team's expertise will be applied

to complete all activities defined

Project Management { .f
lnternal Capacity Building .f ,l lf .f

Establish Partnerships ,l .f .l {
Regional Collaboration .l .f lf
Needs Assessment { ,l {
Risk Assessment ,l { {
Benefit-cost Anatysis ,f .f al ,l
Outreach&Entagement .l .( V {
Proiectconcept ,l .f al { { ,t
Devetopment

Grant Writing 1l ,l .l { 1f 1f {

in the scope of services, including Retulatory compliance .l ,l
ensuring that all aspects of the application are fully developed. While particular individuals will be

assigned to lead and support the completion of specific activities, we will commit additional resources as

needed to ensure that all facets of the NDRC are successfully completed in a timely manner.

DELIVERABLES

Once an agreement has been reached on the aforementioned scope of services, GCR, in conjunction with

St. Tammany leadership, will develop a schedule of deliverables that is responsive both to the needs of

the Parish and the requirements outlined in the NOFA. At a minimum, we will establish deadlines for the

delivery of the following items:

1. Regular progress reports during the Phase 1- application development process.

2. Report detailing the results of the gap analysis.

3. Plan for community outreach and stakeholder engagement.

,f

Tasks & Activities
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4. Draft application for public comment.

5. Final draft of the application for submission to HUD

ESTIMATED HOURS & BUDGET

The table below presents estimates of hours and costs for each of the tasks outlined in the scope of

services section above. As has been stated previously, our team will work within the available budget to

provide the maximum possible level of support to the Parish

PHASE 1 (January 1-June

Task 1: Project Ma nagement

Task 3: Outreach &

Task 5: Public Comment Application Draft

Task 6: Final Application Draft

St. Tammany Parish Government:

Cost Breakdown

Services/Deliverables Estimated Hours Estimated cost

66 s 9,040

Task 2:Gap Analvsis 74 s 8,910

88 5 9,r20

Task 4: Proiect Concept Development 56 5 6,390

187 s 21,580

42 s 5,180

PHASE 1 TOTAL = 513 5 60,220
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