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PROJECT STATUS SUMMARIES   

PROJECT NOTES 
STAC The construction contractor has been procured and work on site is 

moving forward despite delays resulting from poor weather.  

CAD Items discovered during the cultural resources survey caused delays 
in the planned construction timeline and resulted in the need to 
complete a Phase 2 CRS. Moving forward now with conceptual drawing 
of master site plan. 

Family 
Promise 

Operations are underway at the newly established day center and 
member churches.  

ACCOMPLISHMENTS OVER LAST 30 DAYS 

PROJECT NOTES 
STAC Work advancing on site.  

CAD RFQ for design services drafted.  

Family 
Promise 

Operations at day center and member churches have commenced. 
Reviewed intake procedures to ensure all information required for 
CDBG-DR reporting is being collected from beneficiaries.  

PROJECT BUDGETS OVERVIEW 

PROJECT  
TOTAL 
BUDGET EXPENDED % EXPENDED REMAINING 

STAC $5,317,875 $72,298 1.36% $5,245,577 

CAD $5,167,125 $0 0.00% $5,167,125 

Family Promise $100,000 $0 0.00% $100,000 

Administrative $329,916 $34,142 10.35% $295,774 

TOTALS $10,914,916 $106,441 0.98% $10,808,475 
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