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PROJECT STATUS SUMMARIES   

PROJECT NOTES 
STAC A revised master drainage plan has been developed, which 

incorporates the Coroner’s property adjacent to the project site. 
Additional ERR is being completed in order to clear property not 
involved in the initial environmental clearance that will be needed 
for the updated drainage plan. Bid package for Phase II of the 
project has been developed and released. NTCC moving forward with 
selecting a firm and activities are being coordinated to ensure the 
site is ready for construction when NTCC is prepared to move 
forward.      

CAD Additional planning underway to determine exact use and layout of 
site. ERR has been submitted to HUD but no feedback has been 
received yet. 

Family 
Promise 

Operations are underway at the day center and member churches. 
Working with the group’s operators to ensure all operations and 
processes are in line with HUD requirements.  

ACCOMPLISHMENTS OVER LAST 30 DAYS 

PROJECT NOTES 
STAC Solicitations of Views sent out and responses being received. 

Preparing additional pieces of ERR.   

CAD Moving forward with land acquisition.   

Family 
Promise 

Isaac tie-back drafted.  

 

BUDGETS OVERVIEW* 

PROJECT  
TOTAL 
BUDGET EXPENDED % EXPENDED REMAINING 

STAC $5,317,875 $1,044,262 19.64% $4,273,613 

CAD $5,167,125 $0 0.00% $5,167,125 

Family Promise $100,000 $0 0.00% $100,000 

Admin/Planning $329,916 $200,362 60.73% $129,554 

TOTALS $10,914,916 $1,244,624 11.40% $9,670,292 
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