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PROJECT STATUS SUMMARIES   

PROJECT NOTES 
STAC Work on site has progressed steadily. Phase I clearing has been 

completed. Bid package for Phase II of the project is being 
developed and should be released by the end of the year. NTCC 
moving forward with selecting a firm and activities are being 
coordinated to ensure the site is ready for construction when NTCC 
is prepared to move forward.      

CAD Additional planning underway to determine exact use and layout of 
site. Items discovered during the cultural resources survey caused 
delays in the planned timeline. Planning to complete initial 
environmental clearance review and other pre-development work over 
the coming months.  

Family 
Promise 

Operations are underway at the newly established day center and 
member churches. Working with the group’s operators to ensure all 
operations and processes are in line with HUD requirements.  

ACCOMPLISHMENTS OVER LAST 30 DAYS 

PROJECT NOTES 
STAC Continued to refine project schedule to reflect changes in project 

phasing and current timeline projections.      

CAD n/a      

Family 
Promise 

Continued serving families per its mission.      

PROJECT BUDGETS OVERVIEW 

PROJECT  
TOTAL 
BUDGET EXPENDED % EXPENDED REMAINING 

STAC $5,317,875 $184,706 3.47% $5,133,169 

CAD $5,167,125 $0 0.00% $5,167,125 

Family Promise $100,000 $0 0.00% $100,000 

Admin/Planning $329,916 $125,456 38.03% $204,460 

TOTALS $10,914,916 $310,162 2.84% $10,604,754 
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