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PROJECT STATUS SUMMARIES   

PROJECT NOTES 
STAC Work on site is moving forward despite delays resulting from poor weather. Initial invoice has been 

submitted and is under review.  

CAD Items discovered during the cultural resources survey have caused delays in the planned construction 
timeline and resulted in the need to complete a Phase 2 CRS. Moving forward now with conceptual 
drawing of master site plan, however final site design is on hold pending resolution of all 
environmental issues. 

Family Promise Operations are underway at the newly established day center and member churches. Parish and the 
Northshore Community Foundation have finalized a sub-recipient agreement as well as the financial 
management, record keeping, and reporting requirements.  

ACCOMPLISHMENTS OVER LAST 30 DAYS 

PROJECT NOTES 
STAC Work advancing on site. Refined expenditure projection timeline.  

CAD RFQ for design services drafted.  

Family Promise Sub-recipient agreement fully executed. Operations at day center and member churches have begun. 

PROJECT BUDGETS OVERVIEW 

PROJECT  
TOTAL 

BUDGET EXPENDED % EXPENDED REMAINING 
STAC $5,317,875 $0 0.00% $5,317,875 

CAD $5,167,125 $0 0.00% $5,167,125 

Family Promise $100,000 $0 0.00% $100,000 

Administrative $329,916 $33,317 10.10% $296,599 

TOTALS $10,914,916 $33,317 0.31% $10,881,599 
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