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PROJECT STATUS SUMMARIES   

PROJECT NOTES 
STAC Issues related to environmental review, land acquisition, and permitting have caused delays 

in the planned construction timeline. Bid opening currently scheduled for November but may 
need to be pushed back. Phase I EA should be completed soon. Pending feedback from 
FEMA and HUD regarding ERR.      

CAD Items discovered during the cultural resources survey have caused delays in the planned 
construction timeline and resulted in the need to complete a Phase 2 CRS. STPG awaiting 
results of Phase II CRS prior to finalizing site design.   

Family Promise Pending decision from Family Promise and Northshore Community Foundation regarding 
the planned use of the CDBG-DR funding.  

ACCOMPLISHMENTS OVER LAST 30 DAYS 

PROJECT NOTES 
STAC Phase I EA underway. FEMA and HUD reviewing ERR.  

CAD Moving forward with Phase II CRS.   

PROJECT BUDGETS OVERVIEW 

PROJECT  
TOTAL 

BUDGET EXPENDED % EXPENDED REMAINING 
STAC $5,317,875 $0 0.00% $5,317,875 

CAD $5,167,125 $0 0.00% $5,167,125 

Family Promise $100,000 $0 0.00% $100,000 

Administrative $329,916 $5,280 1.60% $324,636 

TOTALS $10,914,916 $5,280 0.05% $10,909,636 
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