
Family Promise Day Center 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Expenditures $0 $0 $0 $10,000 $35,000 $60,000 $85,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000
Quarterly Projection $0 $0 $0 $10,000 $25,000 $25,000 $25,000 $15,000
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs)

Learning Center 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Expenditures $0 $0 $426,588 $853,176 $2,739,283 $4,198,802 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875 $5,317,875
Quarterly Projection $0 $0 $426,588 $426,588 $1,886,107 $1,459,519 $1,119,073
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs)

Cultural Arts District 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Expenditures $0 $0 $0 $0 $0 $738,160 $1,476,320 $2,214,480 $2,952,640 $3,690,800 $4,428,960 $5,167,125 $5,167,125 $5,167,125 $5,167,125 $5,167,125 $5,167,125 $5,167,125 $5,167,125 $5,167,125 $5,167,125 $5,167,125
Quarterly Projection $0 $0 $0 $0 $0 $738,160 $738,160 $738,160 $738,160 $738,160 $738,160 $738,165
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs)
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STPG Disaster Recovery Program 
Homeless Day Center Rehabilitation Project Expenditures

Projected Expenditures

Actual Expenditure

Est. completion:
01/2016
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STPG Disaster Recovery Program 
The Learning Center Infrastrucutre Project Expenditures

Projected Expenditures

Actual Expenditure

Est. completion:
03/2015
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STPG Disaster Recovery Program 
Cultural Arts District Infrastructure Project Expenditures

Projected Expenditures

Actual Expenditure

Est. completion:
12/2016



Planning & Admin 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Expenditures $0 $10,000 $47,500 $85,000 $122,500 $160,000 $197,500 $235,000 $272,500 $310,000 $320,000 $330,000 $330,000 $330,000 $330,000 $330,000 $330,000 $330,000 $330,000 $330,000 $330,000 $330,000
Quarterly Projection $0 $10,000 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $10,000 $10,000
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs)

Total Expenditures 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Expenditures $0 $10,000 $474,088 $948,176 $2,896,783 $5,156,962 $7,076,695 $7,867,355 $8,643,015 $9,418,675 $10,166,835 $10,915,000 $10,915,000 $10,915,000 $10,915,000 $10,915,000 $10,915,000 $10,915,000 $10,915,000 $10,915,000 $10,915,000 $10,915,000
Quarterly Projection $0 $10,000 $464,088 $474,088 $1,948,607 $2,260,179 $1,919,733 $790,660 $775,660 $775,660 $748,160 $748,165 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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STPG Disaster Recovery Program 
Planning & Administrative Expenditures

Projected Expenditures

Actual Expenditure
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